October 31 - The Spooky Meeting 🎃

Things that need to be done for next week:
-Form for event creation
-Form for preferences
-Finish login usability and connection with calendar
-Calendar dashboard connected

Joe
What was done this week?
-   Began designing algorithm to organize assignments based on due date and work time.
What did you have problems with? How will we address these problems?
-   Need to figure out how to break up an assignment to be put into several different work times.
    -   Edge cases: What's the minimum block of time to work on an assignment? How far out in advance should we allow assignments to be added?
-   Not very proficient in Node.js….yet
What will be done by next week?
-   Learn more Node.js
-   Get a basic algorithm running

Austin
What was done this week?
-   HTML code for the calendar view of the website
What did you have problems with? How will we address these problems?
-   Lots of research to create the calendar
What will be done by next week?
-   Write Javascript functions to link user inputs to the database

Jessica
What was done this week?
-   Began designing a dashboard to house the calendar and course list
What did you have problems with? How will we address these problems?
-   I had a couple issues with bootstrap and using their templates, but I resolved this problem by using a different resource
What will be done by next week?
-   I will change the current website outline so that it fits our needs and so we can add the elements other people are working on to our website

Obaid
What was done this week?
-   Learned a lot of different stuff that can be done in HTML. Also looked into bootstrap.

What did you have problems with? How will we address these problems?
- Some of the specific stuff we want can be hard to find but it's out there.

What will be done by next week?
- Hopefully connecting the calendar page and login page.

Arman

What was done this week?
Added more getting and inserting functions to database

What did you have problems with? How will we address these problems?
- nothing

What will be done by next week?
- Connecting new calendar pages and new login pages

Sky

What was done this week?
- I made a linked login and signup page, with password requirements and remember me function

What did you have problems with? How will we address these problems?
- Having trouble with bootstrap formatting

What will be done by next week?
- Get form for user preferences done